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City of Alexandria 4/14/2001 6/16/2003 NCAS 7/12/2001 6/16/2003 Hand set solution Phase I Deployed/Phase II Deployed 
Arlington 4/14/2001 11/18/2003 NCAS 7/12/2001 11/18/2003 Hand set solution Phase I Deployed/Phase II Deployed 
Caroline 6/25/2002 8/1/2003 CAS 2/17/2004 TBD Hand set solution Phase I Deployed
Chesapeake 8/7/1999 10/30/2001 CAS 3/28/2001 TBD Hand set solution Phase I Deployed
Chesterfield 2/8/2001 10/9/2001 CAS 2/8/2001 1/22/2004 Hand set solution Phase I Deployed/Phase II Deployed 
City of Colonial Heights 8/8/2002 7/23/2003 CAS 7/23/2002 4/7/2004 Hand set solution Phase I Deployed/Phase II Deployed 
Fairfax 4/14/2001 12/1/2003 NCAS 7/12/2001 12/4/2003 Hand set solution Phase I Deployed/Phase II Deployed 
Fauquier 9/1/2000 3/11/2004 CAS 6/2/2003 3/11/2004 Hand set solution Phase I Deployed/Phase II Deployed 
City of Franklin 8/20/2001 3/10/2003 CAS 4/8/2003 12/17/2003 Hand set solution Phase I Deployed/Phase II Deployed 
City of Fredericksburg 3/29/2002 3/25/2004 CAS 7/14/2004 1/14/2005 Hand set solution Phase I Deployed
Gloucester 10/30/2001 5/27/2003 CAS 3/12/2004 8/23/2004 Hand set solution Phase I Deployed/Phase II Deployed 
Goochland 3/12/2002 3/19/2003 CAS Phase I Deployed
Greensville 3/12/2002 7/8/2004 CAS 5/21/2004 7/8/2004 Hand set solution Phase I Deployed/Phase II Deployed 
Hampton 6/30/1999 3/13/2001 CAS 3/21/2001 10/16/2002 Hand set solution Phase I Deployed/Phase II Deployed 
Hanover 2/7/2001 10/2/2001 CAS 1/12/2004 6/23/2004 Hand set solution Phase I Deployed/Phase II Deployed 
Henrico 6/15/2000 3/26/2002 CAS 8/12/2001 12/10/2003 Hand set solution Phase I Deployed/Phase II Deployed 
City of Hopewell 7/26/2001 8/27/2002 CAS 6/6/2003 3/5/2004 Hand set solution Phase I Deployed/Phase II Deployed 
Isle of Wight 11/30/2000 5/30/2002 CAS 12/9/2003 6/15/2004 Hand set solution Phase I Deployed/Phase II Deployed 
James City County 12/28/2000 12/5/2001 CAS 4/4/2001 11/3/2003 Hand set solution Phase I Deployed/Phase II Deployed 
King George 3/13/2003 9/23/2004 CAS 2/17/2004 9/23/2004 Hand set solution Phase I Deployed/Phase II Deployed 
Loudoun 4/14/2001 2/18/2004 NCAS 7/12/2001 2/18/2004 Hand set solution Phase I Deployed/Phase II Deployed 
New Kent 9/17/2001 4/14/2003 CAS 3/19/2004 8/11/2004 Hand set solution Phase I Deployed/Phase II Deployed 
Newport News 6/25/1999 3/29/2001 CAS 3/27/2001 11/5/2003 Hand set solution Phase I Deployed/Phase II Deployed
Norfolk 6/28/1999 8/6/2001 CAS 4/12/2001 11/7/2003 Hand set solution Phase I Deployed/Phase II Deployed
City of Petersburg 10/10/2001 10/29/2002 CAS 3/19/2004 9/19/2004 Hand set solution Phase I Deployed
City of Poqouson 2/5/2003 2/20/2004 CAS  Phase I Deployed
City of Portsmouth 6/16/1999 3/26/2001 CAS 3/20/2001 11/17/2003 Hand set solution Phase I Deployed/Phase II Deployed
Powhatan 7/13/1999 7/15/2002 CAS 12/3/2002 Withdrew request  Phase I Deployed
Prince George 12/10/2001 10/29/2002 CAS  Phase I Deployed
Prince William 4/14/1999 3/18/2002 CAS 7/12/2001 11/24/2003 Hand set solution Phase I Deployed/Phase II Deployed
City of Richmond 6/29/1999 9/23/2002 CAS 9/6/2001 12/16/2003 Hand set solution Phase I Deployed/Phase II Deployed
Spotsylvania 9/1/2000 10/29/2003 CAS 5/24/2004 11/24/2004 Hand set solution Phase I Deployed
Southampton 11/15/2001 3/10/2003 CAS 2/11/2003 12/17/2003 Hand set solution Phase I Deployed/Phase II Deployed
Stafford 7/26/2001 3/6/2003 CAS 4/12/2002 3/18/2004 Hand set solution Phase I Deployed/Phase II Deployed
Suffolk 6/21/1999 3/14/2001 CAS 3/26/2001 11/24/2003 Hand set solution Phase I Deployed/Phase II Deployed
Sussex 11/29/2001 9/18/2002 CAS 4/7/2004 10/7/2004 Hand set solution Phase I Deployed
City of Virginia Beach 6/14/1999 11/4/2001 CAS 3/13/2001 11/13/2003 Hand set solution Phase I Deployed/Phase II Deployed
City of Williamsburg 2/6/2001 9/17/2002 CAS   Phase I Deployed
York county 6/14/1999 8/7/2000 CAS 4/17/2001 10/1/2002 Hand set solution Phase I Deployed/Phase II Deployed
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Amelia 3/22/2003 1/30/2005 Cell sites going in 
Brunswick 9/2/2004 3/2/2005 PSAP reissued request
Accomack 9/25/2001 N/A 9/25/2001 N/A  No cell sites
Charles City  3/24/2004 N/A No cell sites
Danville 9/10/2001 N/A  No cell sites
Dinwiddie 5/25/2004 11/25/2004 CAS     PSAP has reissued the request
Emporia 9/17/2001 N/A   No cell sites
Essex 1/27/2004 7/27/2004 CAS In progress
King and Queen 2/11/2004 TBD  PSAP not ready
King William 10/16/2002 TBD CAS 2/17/2004 TBD Hand set solution Initially no cell sites/ CAD not ready
Lancaster 9/17/2002 N/A No cell sites
Lunenburg 1/9/2002 N/A No cell sites
Middlesex 9/18/2002 N/A No cell sites
Northampton 9/25/2001 N/A 9/25/2001   No cell sites
Northumberland 9/19/2002 N/A No cell sites
Nottaway 3/11/2002 N/A No cell sites
Surry 11/16/2001 N/A   No cell Sites
Warren 11/19/2001 TBD CAS  Initially no cell sites/ In progress


